Benefits Timeline

2/7/06
DOE/NNSA Review

3/15/06
Offer Letters

5/15/06
Employee Decisions

1/10/06
LANS Board

2/13/06
10-14 days
Vetting

60 Days
For Employees

January 06 | February 06 | March 06 | April 06 | May 06

1/25/06
LANS to NNSA

3/7/06
DOE Contracting
Officer Decision

2/9/06
DOE/NNSA
Executive
Briefing

1